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1 Desktop 7% 115 days Tue 7/18/06 Fri 12/29/06
2 Decision for On Call/Development access to tools  (Citrix) 100% 1 day Tue 7/18/06 Tue 7/18/06 Schell  Duane M.,Carr  Jeff N.

3 Citrix desktop or Application Icons     (Desktop) 100% 1 day Tue 7/18/06 Tue 7/18/06 Schell  Duane M.,Carr  Jeff N.

4 Make decision on Emulation Package (Attachmmate, Exceed, Putty, ?) 0% 25 days Fri 11/24/06 Fri 12/29/06 Veit  Al C.[1%],Cornell  Elijah I.[1%],Forster  Kyle W.[1%],D

5 Test connection for Emulators 0% 2 days Tue 1/2/07 Wed 1/3/07 4

6 Natural 21% 157 days Tue 7/18/06 Thu 3/1/07
7 Setup Development Environment (SPOD on Citrix) 100% 1.67 days Tue 7/18/06 Wed 7/19/06 Zander  Barb J.,Jangula  Duane A.,St. Leger  Robert

8 Setup test,training and acceptance Environments 50% 73 days Mon 9/11/06 Fri 12/22/06 Zander  Barb J.,Jangula  Duane A.,St. Leger  Robert

9 Setup Production Environment 2% 81.75 days Mon 10/30/06 Tue 2/27/07 8 Zander  Barb J.,Jangula  Duane A.

10 Re-test all Batch on the Linux side (70%) 0% 45 days Thu 12/21/06 Mon 2/26/07

11 Define Batch Natural submit Process - RJE and standard JCL 0% 3 days Tue 2/27/07 Thu 3/1/07 \\ITDD Cornell  Elijah I.[17%],Forster  Kyle W.[17%],Dosch  Paula K

12 Define Implementation Process 0% 14 days Mon 10/30/06 Fri 11/17/06
13 Create process for Version Control of Natural Objects (Source - pgms, data areas, 0% 11.67 days Mon 10/30/06 Wed 11/15/06 Cornell  Elijah I.[5%],Forster  Kyle W.[5%],Dosch  Paula K.[

14 Determine/create process toTransfer Objects - (NATXFER or new process) 0% 14 days Mon 10/30/06 Fri 11/17/06 Cornell  Elijah I.[7%],Forster  Kyle W.[7%],Dosch  Paula K.[

15 Determine how DB Maintenance Requests will be handled (MISC menu-option M) 0% 1 day Mon 11/13/06 Mon 11/13/06 Cornell  Elijah I.[17%],Forster  Kyle W.[17%],Dosch  Paula K

16 Document new Natural development processes 0% 5 days Mon 11/20/06 Mon 11/27/06 14 Cornell  Elijah I.[20%],Forster  Kyle W.[20%],Dosch  Paula K

17 COBOL 5% ########### Tue 7/18/06 Tue 3/6/07
18 Setup Development Environment 6% 95 days Tue 7/18/06 Thu 11/30/06
19 Net Express / Citrix 100% 1 day Tue 7/18/06 Tue 7/18/06 Jangula  Duane A.,Zander  Barb J.

20 Project/compile Setup 9% 7 days Mon 11/6/06 Wed 11/15/06
21 Windows (NetExpress) 9% 7 days Mon 11/6/06 Wed 11/15/06 Zander  Barb J.,Jangula  Duane A.

22 Linux (Server Express) 9% 7 days Mon 11/6/06 Wed 11/15/06 Zander  Barb J.,Jangula  Duane A.

23 Entire Network 100% 1 day Tue 7/18/06 Tue 7/18/06 Jangula  Duane A.,Zander  Barb J.

24 Pre-Compilers 3% 22 days Mon 10/30/06 Thu 11/30/06
25 Windows 4% 22 days Mon 10/30/06 Thu 11/30/06
26 DB2 Connect 5% 22 days Mon 10/30/06 Thu 11/30/06 Zander  Barb J.,Cornell  Elijah I.,Wanek  Daniel J.

27 Oracle 100% 0.98 days Mon 10/30/06 Mon 10/30/06 Zander  Barb J.[103%],Cornell  Elijah I.[103%],Wanek  Dan

28 ADABAS 0% 22 days Mon 10/30/06 Thu 11/30/06 Zander  Barb J.[5%],Cornell  Elijah I.[5%],Wanek  Daniel J.[

29 Linux 3% 22 days Mon 10/30/06 Thu 11/30/06
30 DB2 Connect 8% 22 days Mon 10/30/06 Thu 11/30/06 Zander  Barb J.,Cornell  Elijah I.,Wanek  Daniel J.

31 Oracle 0% 22 days Mon 10/30/06 Thu 11/30/06 Zander  Barb J.,Cornell  Elijah I.,Wanek  Daniel J.

32 ADABAS 0% 22 days Mon 10/30/06 Thu 11/30/06 Zander  Barb J.[5%],Cornell  Elijah I.[5%],Wanek  Daniel J.[

33 Setup Test Environment  (d1 - no file share set up) 8% 10 days Mon 10/30/06 Mon 11/13/06 Jangula  Duane A.,Zander  Barb J.

34 Setup Production Environment 0% 5 days? Tue 2/27/07 Tue 3/6/07 9 Jangula  Duane A.[25%],Zander  Barb J.[25%]

35 Determine location of CopyLibs/verify 0% 1 day Tue 11/14/06 Tue 11/14/06 33 Cornell  Elijah I.[7%],Forster  Kyle W.[7%],Dosch  Paula K.[

36 Test compiling of additional ADABAS 0% 0.07 days? Tue 7/18/06 Tue 7/18/06 Cornell  Elijah I.,Forster  Kyle W.,Dosch  Paula K.,Wanner  

37 Define Implementation Process 5% 114 days Tue 7/18/06 Thu 12/28/06
38 Determine Process for Version Control of Cobol Objects/CopyLibs 100% 0.71 days Wed 11/1/06 Wed 11/1/06
39 Check in/check out process 100% 0.71 days Wed 11/1/06 Wed 11/1/06 Cornell  Elijah I.,Forster  Kyle W.,Dosch  Paula K.,Wanner  

40 Versioning Processes/Views /labeling/branching 100% 0.71 days Wed 11/1/06 Wed 11/1/06 Cornell  Elijah I.,Forster  Kyle W.,Dosch  Paula K.,Wanner  

41 Build Run Time Environment 1% 114 days Tue 7/18/06 Thu 12/28/06
42 Determine Required Objects (.gnt, .cbl, .idy) 100% 0.5 days Tue 7/18/06 Tue 7/18/06 Jangula  Duane A.,Zander  Barb J.

43 Setup load libraries/paths 0% 10 days Mon 10/30/06 Mon 11/13/06 Jangula  Duane A.[25%],Zander  Barb J.[25%]

44 Create Object transfer process (with Audit Trail) 0% 30 days Wed 11/15/06 Thu 12/28/06 35 Jangula  Duane A.[8%],Zander  Barb J.[8%]

45 Document new Cobol development processes 0% 5 days Wed 11/1/06 Wed 11/8/06 38 Cornell  Elijah I.[9%],Forster  Kyle W.[9%],Dosch  Paula K.[
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46 Version Control 5% 52 days Mon 10/30/06 Tue 1/16/07
47 Determine what Version Control tool will be used 100% 1 day Wed 11/1/06 Wed 11/1/06 Dosch  Paula K.[10%],Forster  Kyle W.[10%],Wanner  Dary

48 Installation of tool selected 20% 5 days Mon 10/30/06 Fri 11/3/06

49 Install and setup selected tool 100% 5 days Mon 10/30/06 Fri 11/3/06 \\ITDD Zander  Barb J.[33%],Jangula  Duane A.[33%],Wanek  Dan

50 Determine Folder or Organization Structure for source within tool 0% 7 days Mon 11/6/06 Wed 11/15/06 49 Dosch  Paula K.[11%],Forster  Kyle W.[11%],Wanner  Dary

51 Determine/create any automated scripts for using the tool 0% 12 days Mon 10/30/06 Wed 11/15/06 Cornell  Elijah I.[50%]

52 Setup Security needs for source code 0% 22 days Mon 10/30/06 Thu 11/30/06
53 Team Access to source 0% 22 days Mon 10/30/06 Thu 11/30/06 Dosch  Paula K.[6%],Forster  Kyle W.[6%],Wanner  Daryl W

54 Developer access to source 0% 22 days Mon 10/30/06 Thu 11/30/06 Dosch  Paula K.[6%],Forster  Kyle W.[6%],Wanner  Daryl W

55 On call staff access to source 0% 22 days Mon 10/30/06 Thu 11/30/06 Dosch  Paula K.[6%],Forster  Kyle W.[6%],Wanner  Daryl W

56 Determine process for how to promote code to production 0% 12 days Mon 10/30/06 Wed 11/15/06 Dosch  Paula K.[5%],Forster  Kyle W.[5%],Wanner  Daryl W

57 Populate migrated code into Version Control product 0% 10 days Tue 1/2/07 Tue 1/16/07 Dosch  Paula K.[5%],Forster  Kyle W.[5%],Wanner  Daryl W

58 Document new Version Control processes 0% 10 days Wed 11/15/06 Wed 11/29/06 Dosch  Paula K.[10%],Forster  Kyle W.[10%],Wanner  Dary

59 Micro Focus JCL Batch Engine 0% 165 days? Tue 7/18/06 Tue 3/13/07
60 Environment Setup 78% ########### Tue 9/5/06 Wed 1/31/07

61 Setup Dev/test/prod environments 0% 5 days Wed 1/31/07 Wed 2/7/07 \\ITDD Zander  Barb J.[38%],Jangula  Duane A.[38%]

62 Proclibs 0% 16 days Wed 11/15/06 Thu 12/7/06
63 Linux Version W/O ADAM 44% 5 days Tue 11/7/06 Tue 11/14/06

64 Determine/setup location of Proclibs 0% 1 day Wed 11/15/06 Wed 11/15/06 \\ITDD Zander  Barb J.[17%],Jangula  Duane A.[17%],Wanek  Dan

65 Determine/create Process for maintaining Proclibs (Test/Prod Copy) 0% 15 days Thu 11/16/06 Thu 12/7/06 64 Zander  Barb J.[7%],Jangula  Duane A.[7%],Wanek  Daniel

66 Presentation on new Environment 0% 1 day Mon 11/20/06 Mon 11/20/06 Carr  Jeff N.[13%],Schell  Duane M.[13%]

67 JCL 0% 47 days Mon 11/6/06 Tue 1/16/07
68 Migrate existing JCL into Microfocus JCL 0% 20 days Mon 11/6/06 Tue 12/5/06 Vincent West[38%],Steven Herbert[38%]

69 JCL Code 2% 26 days Tue 11/7/06 Thu 12/14/06

70 Determine/create Process for Version Control of JCL 0% 1 day Tue 1/2/07 Tue 1/2/07 \\ITDD Cornell  Elijah I.[10%],Dosch  Paula K.[10%],Forster  Kyle W

71 Determine/create Process for Maintaining JCL 0% 5 days Tue 1/2/07 Mon 1/8/07 70SS Zander  Barb J.[20%],Jangula  Duane A.[20%],Wanek  Dan

72 Define Process for notifying Production Control/Operations of JCL changes 0% 5 days Tue 1/2/07 Mon 1/8/07 70SS Zander  Barb J.[20%],Jangula  Duane A.[20%],Wanek  Dan

73 Intergration with AppWorx 0% 35 days Wed 11/1/06 Thu 12/21/06

74 Determine/create interface process between AppWorx and the Microfocus JCL Eng 0% 10 days Fri 12/22/06 Mon 1/8/07 \\ITDD Zander  Barb J.[20%],Jangula  Duane A.[20%],Wanek  Dan

75 Define process for testing/running batch jobs 0% 5 days Tue 1/9/07 Tue 1/16/07 74 Zander  Barb J.[20%],Jangula  Duane A.[20%],Wanek  Dan

76 Setup Cards 0% 16 days Wed 1/3/07 Thu 1/25/07
77 Determine/setup location of Setup Cards 0% 1 day Wed 1/3/07 Wed 1/3/07 70 Zander  Barb J.[8%],Jangula  Duane A.[8%],Wanek  Daniel

78 Determine/Create Process for maintaining Setup Cards on Test and Prod 0% 15 days Thu 1/4/07 Thu 1/25/07 77 Zander  Barb J.[7%],Jangula  Duane A.[7%],Wanek  Daniel

79 Re-Verify process for handling of GDG datasets 0% 30 days Wed 1/3/07 Wed 2/14/07 70 Cornell  Elijah I.[11%],Dosch  Paula K.[11%],Forster  Kyle W

80 Interaction between Batch and AppWorx 0% 40 days? Wed 1/17/07 Tue 3/13/07
81 Determine how to communicate AppWorx changes to Operations 0% 5 days Wed 1/17/07 Tue 1/23/07 \\ITDD MF Consultant[16%],Appworx consultant[16%],Highley  Kei

82 Define Process for how to submit Batch jobs - with and without AppWorx 0% 5 days? Wed 3/7/07 Tue 3/13/07 81FS MF Consultant[10%],Appworx consultant[10%],Highley  Kei

83 Document Batch processes 0% 1 day Tue 7/18/06 Tue 7/18/06 Dosch  Paula K.

84 Determine/Create Replacements for current SWD Processes 14% 127 days Tue 7/18/06 Thu 1/18/07
85 Prioritize what is a most have for Phase I 0% 11.67 days Mon 10/9/06 Tue 10/24/06 Carr  Jeff N.[14%],Meier  Shawn R.[14%],Dosch  Paula K.[1

86 Current TSO Utilities/REXX processes 14% 127 days Tue 7/18/06 Thu 1/18/07
87 Compile a Program 25% 62 days Mon 10/16/06 Tue 1/16/07 Carr  Jeff N.[2%],Meier  Shawn R.[2%],Dosch  Paula K.[2%

88 Copy/Move/View/Create/Modify Data Sets 25% 62 days Mon 10/16/06 Tue 1/16/07 Carr  Jeff N.[2%],Meier  Shawn R.[2%],Dosch  Paula K.[2%

89 Compare datasets - all characters, column compares 25% 62 days Mon 10/16/06 Tue 1/16/07 Carr  Jeff N.[2%],Meier  Shawn R.[2%],Dosch  Paula K.[2%

90 Xref Files/Programs/Proclibs/Called Programs 25% 62 days Mon 10/16/06 Tue 1/16/07 Carr  Jeff N.[2%],Meier  Shawn R.[2%],Dosch  Paula K.[2%
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91 Transfer Cobol Objects from test to prod (with audit trail) 25% 62 days Mon 10/16/06 Tue 1/16/07 Carr  Jeff N.[2%],Meier  Shawn R.[2%],Dosch  Paula K.[2%

92 List Library Memebers - when object was last compiled 25% 62 days Mon 10/16/06 Tue 1/16/07 Carr  Jeff N.[2%],Meier  Shawn R.[2%],Dosch  Paula K.[2%

93 List when non-Natural object was transferred to production 25% 62 days Mon 10/16/06 Tue 1/16/07 Carr  Jeff N.[2%],Meier  Shawn R.[2%],Dosch  Paula K.[2%

94 Define process for restoring datasets/folders/etc. 25% 62 days Mon 10/16/06 Tue 1/16/07 Carr  Jeff N.[2%],Meier  Shawn R.[2%],Dosch  Paula K.[2%

95 Compare Natural Objects-Test/test-Test/Prod-Prod/Prod 25% 62 days Mon 10/16/06 Tue 1/16/07 Carr  Jeff N.[2%],Meier  Shawn R.[2%],Dosch  Paula K.[2%

96 Find all Generations of a dataset 25% 62 days Mon 10/16/06 Tue 1/16/07 Carr  Jeff N.[2%],Meier  Shawn R.[2%],Dosch  Paula K.[2%

97 Compare Versions of objects 25% 62 days Mon 10/16/06 Tue 1/16/07 Carr  Jeff N.[2%],Meier  Shawn R.[2%],Dosch  Paula K.[2%

98 Printing process for objects-JCL, program, etc. 25% 62 days Mon 10/16/06 Tue 1/16/07 Carr  Jeff N.[2%],Meier  Shawn R.[2%],Dosch  Paula K.[2%

99 ISAM file needs - anything related to current VSAM processes? 25% 62 days Mon 10/16/06 Tue 1/16/07 Carr  Jeff N.[2%],Meier  Shawn R.[2%],Dosch  Paula K.[2%

100 DB2 Menu items 25% 62 days Mon 10/16/06 Tue 1/16/07 Carr  Jeff N.[2%],Meier  Shawn R.[2%],Dosch  Paula K.[2%

101 Adabas file compress proc. 25% 62 days Mon 10/16/06 Tue 1/16/07 Carr  Jeff N.[2%],Meier  Shawn R.[2%],Dosch  Paula K.[2%

102 Scan Source code for text string (JCL,Natural,Cobol, etc.) 0% 62 days Mon 10/16/06 Tue 1/16/07 Carr  Jeff N.[2%],Meier  Shawn R.[2%],Dosch  Paula K.[2%

103 Blue Sheet Process Revised 0% 127 days Tue 7/18/06 Thu 1/18/07
104 Access (currently a TSO REXX menu option on ITD ISPF Primary Option Men 0% 62 days Mon 10/16/06 Tue 1/16/07 Carr  Jeff N.[2%],Meier  Shawn R.[2%],Dosch  Paula K.[2%

105 Fill out "Request for Production File Access" Form 0% 1 day Wed 1/17/07 Wed 1/17/07 104 Carr  Jeff N.[6%],Meier  Shawn R.[6%],Dosch  Paula K.[6%

106 Run Program BLUEPRG1 0% 1 day Thu 1/18/07 Thu 1/18/07 105 Carr  Jeff N.[6%],Meier  Shawn R.[6%],Dosch  Paula K.[6%

107 Set program to run in MF JCL Batch 0% 80 days Tue 7/18/06 Tue 11/7/06
108 Write all edits to the end of the Blue Sheet 0% 80 days Tue 7/18/06 Tue 11/7/06

109 Insert a special character into the JCL's Job card record 0% 80 days Tue 7/18/06 Tue 11/7/06

110 Write out the JCL to a temporary file 0% 80 days Tue 7/18/06 Tue 11/7/06

111 No Errors the program  BLUEPRG1 will exec CD3360 and write the JCL 0% 80 days Tue 7/18/06 Tue 11/7/06

112 Review the two Exist involved and make changes accordingly 0% 80 days Tue 7/18/06 Tue 11/7/06
113 Exit IKJEFF10 0% 80 days Tue 7/18/06 Tue 11/7/06

114 Exist JESEXIT3 0% 80 days Tue 7/18/06 Tue 11/7/06

115 Check evening Batch Job CD1J014 for changes 0% 80 days Tue 7/18/06 Tue 11/7/06

116 Current MISC Menu options 25% 32 days Fri 10/13/06 Wed 11/29/06
117 Print Adabas file to DB2 table layout 25% 32 days Fri 10/13/06 Wed 11/29/06 Carr  Jeff N.[5%],Meier  Shawn R.[5%],Dosch  Paula K.[5%

118 File Name/Number Inquiry 25% 32 days Fri 10/13/06 Wed 11/29/06 Carr  Jeff N.[5%],Meier  Shawn R.[5%],Dosch  Paula K.[5%

119 Delete ET data 25% 32 days Fri 10/13/06 Wed 11/29/06 Carr  Jeff N.[5%],Meier  Shawn R.[5%],Dosch  Paula K.[5%

120 Calculate File Size 25% 32 days Fri 10/13/06 Wed 11/29/06 Carr  Jeff N.[5%],Meier  Shawn R.[5%],Dosch  Paula K.[5%

121 Database On-Call list 25% 32 days Fri 10/13/06 Wed 11/29/06 Carr  Jeff N.[5%],Meier  Shawn R.[5%],Dosch  Paula K.[5%

122 Print Predict Relationships 25% 32 days Fri 10/13/06 Wed 11/29/06 Carr  Jeff N.[5%],Meier  Shawn R.[5%],Dosch  Paula K.[5%

123 List transactions that start Natural Programs 25% 32 days Fri 10/13/06 Wed 11/29/06 Carr  Jeff N.[5%],Meier  Shawn R.[5%],Dosch  Paula K.[5%

124 List Construce Exit source code 25% 32 days Fri 10/13/06 Wed 11/29/06 Carr  Jeff N.[5%],Meier  Shawn R.[5%],Dosch  Paula K.[5%

125 Files/Tables being worked on 25% 32 days Fri 10/13/06 Wed 11/29/06 Carr  Jeff N.[5%],Meier  Shawn R.[5%],Dosch  Paula K.[5%

126 Julian Data Conversion 25% 32 days Fri 10/13/06 Wed 11/29/06 Carr  Jeff N.[5%],Meier  Shawn R.[5%],Dosch  Paula K.[5%

127 DB Requests (Pink Sheet) 25% 32 days Fri 10/13/06 Wed 11/29/06 Carr  Jeff N.[5%],Meier  Shawn R.[5%],Dosch  Paula K.[5%

128 List Construct Source Code 25% 32 days Fri 10/13/06 Wed 11/29/06 Carr  Jeff N.[5%],Meier  Shawn R.[5%],Dosch  Paula K.[5%

129 Prefetch System 25% 32 days Fri 10/13/06 Wed 11/29/06 Carr  Jeff N.[5%],Meier  Shawn R.[5%],Dosch  Paula K.[5%

130 Read DB2 Log using Platinum Log Analyzer 25% 32 days Fri 10/13/06 Wed 11/29/06 Carr  Jeff N.[5%],Meier  Shawn R.[5%],Dosch  Paula K.[5%

131 List Natural Object Transfers 25% 32 days Fri 10/13/06 Wed 11/29/06 Carr  Jeff N.[5%],Meier  Shawn R.[5%],Dosch  Paula K.[5%

132 Print Natural Object Cross Reference 25% 32 days Fri 10/13/06 Wed 11/29/06 Carr  Jeff N.[5%],Meier  Shawn R.[5%],Dosch  Paula K.[5%

133 Document Current SWD Replacement Processes 0% 32 days Fri 10/13/06 Wed 11/29/06 Carr  Jeff N.[5%],Meier  Shawn R.[5%],Dosch  Paula K.[5%

134 TSO User Menu Review 0% 21 days Mon 10/30/06 Wed 11/29/06
135 VSAMUTIL - Vsam Utilities 0% 21 days Mon 10/30/06 Wed 11/29/06 Carr  Jeff N.[7%],Meier  Shawn R.[7%],Dosch  Paula K.[7%
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136 MCAT - Find all GDG Generations 0% 21 days Mon 10/30/06 Wed 11/29/06 Carr  Jeff N.[7%],Meier  Shawn R.[7%],Dosch  Paula K.[7%

137 DSINFO - List VTOC Infor reg/VSAM 0% 21 days Mon 10/30/06 Wed 11/29/06 Carr  Jeff N.[7%],Meier  Shawn R.[7%],Dosch  Paula K.[7%

138 Printers - Printer list 0% 21 days Mon 10/30/06 Wed 11/29/06 Carr  Jeff N.[7%],Meier  Shawn R.[7%],Dosch  Paula K.[7%

139 SCANDISK - Scan all Disks for DSN 0% 21 days Mon 10/30/06 Wed 11/29/06 Carr  Jeff N.[7%],Meier  Shawn R.[7%],Dosch  Paula K.[7%

140 UNDEL - Undelete PDS members 0% 21 days Mon 10/30/06 Wed 11/29/06 Carr  Jeff N.[7%],Meier  Shawn R.[7%],Dosch  Paula K.[7%

141 $CALC - Hex or Dec Calculator 0% 21 days Mon 10/30/06 Wed 11/29/06 Carr  Jeff N.[7%],Meier  Shawn R.[7%],Dosch  Paula K.[7%

142 Printway - Print control 0% 21 days Mon 10/30/06 Wed 11/29/06 Carr  Jeff N.[7%],Meier  Shawn R.[7%],Dosch  Paula K.[7%

143 OPC - OPC Operations Planning and Control 0% 21 days Mon 10/30/06 Wed 11/29/06 Carr  Jeff N.[7%],Meier  Shawn R.[7%],Dosch  Paula K.[7%

144 RMM - Tape Management System 0% 21 days Mon 10/30/06 Wed 11/29/06 Carr  Jeff N.[7%],Meier  Shawn R.[7%],Dosch  Paula K.[7%

145 Setup - Setup Cards, Run Requests 0% 21 days Mon 10/30/06 Wed 11/29/06 Carr  Jeff N.[7%],Meier  Shawn R.[7%],Dosch  Paula K.[7%

146 IEBCOPY - Copy PDS Files /Compress PDS Files 0% 21 days Mon 10/30/06 Wed 11/29/06 Carr  Jeff N.[7%],Meier  Shawn R.[7%],Dosch  Paula K.[7%

147 IDCAMS - Define/Delete/Alter/Repro/Print 0% 21 days Mon 10/30/06 Wed 11/29/06 Carr  Jeff N.[7%],Meier  Shawn R.[7%],Dosch  Paula K.[7%

148 IEHPROGM - Rename/Scaratch/Catalog Functions 0% 21 days Mon 10/30/06 Wed 11/29/06 Carr  Jeff N.[7%],Meier  Shawn R.[7%],Dosch  Paula K.[7%

149 IEBPTPCH - print members from a PDS File 0% 21 days Mon 10/30/06 Wed 11/29/06 Carr  Jeff N.[7%],Meier  Shawn R.[7%],Dosch  Paula K.[7%

150 PRT - print pds member to laser or other printer 0% 21 days Mon 10/30/06 Wed 11/29/06 Carr  Jeff N.[7%],Meier  Shawn R.[7%],Dosch  Paula K.[7%

151 IEBGENER - ICEGENER copy Sequential Files 0% 21 days Mon 10/30/06 Wed 11/29/06 Carr  Jeff N.[7%],Meier  Shawn R.[7%],Dosch  Paula K.[7%

152 Determine/Create Abend handling processes 0% 115 days? Tue 7/18/06 Fri 12/29/06
153 Define location and name of core files 0% 1 day Fri 12/15/06 Fri 12/15/06 \\ITDD MF Consultant[50%],Cornell  Elijah I.[50%],Dosch  Paula K

154 Determine Job restart process 0% 5 days Mon 12/18/06 Fri 12/22/06 153 MF Consultant[10%],Cornell  Elijah I.[10%],Dosch  Paula K

155 Confirm security for access 0% 0.25 days Mon 12/18/06 Mon 12/18/06 153 Veit  Al C.[25%],MF Consultant[25%],Forster  Kyle W.[25%]

156 Understand animate debugging of core files 0% 9 days Mon 12/18/06 Fri 12/29/06 153 MF Consultant[7%],Cornell  Elijah I.[7%],Dosch  Paula K.[7%

157 Document Abend/Restart processes 0% 1 day? Tue 7/18/06 Tue 7/18/06

158 Test Plan 0% 64 days Tue 1/2/07 Mon 4/2/07
188 Sign off on test plan 0% 1 day Tue 4/3/07 Tue 4/3/07 158 Cornell  Elijah I.[3%],Dosch  Paula K.[3%],Forster  Kyle W.[

189 Developer Training Environment & Processes 0% 31 days Tue 1/2/07 Wed 2/14/07
190 Prepare training material 0% 15 days Tue 1/2/07 Tue 1/23/07 Dosch  Paula K.[33%]

191 Schedule Classes 0% 1 day Tue 1/2/07 Tue 1/2/07 190S Meier  Shawn R.[25%]

192 Classes 0% 15 days Wed 1/24/07 Tue 2/13/07 190

193 Do class evaluation 0% 1 day Wed 2/14/07 Wed 2/14/07 192 Dosch  Paula K.[25%]
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